

**Bletchley & Fenny Stratford Neighbourhood Plan: Project Plan**

8.9.23

Action	Who	Days		2023/24												
		Budget	Actual	A	M	J	J	A	S	O	N	D	J	F	M	
<b>2 Task Teams</b>																
2.01 Action Plan Implementation	OH/SG	8.0	8.0	1.0	1.0	2.0	2.0									
2.02 Task Team meetings	TTs/OH	3.0	3.0		1.0	1.0	1.0									
2.03 SG meetings	SG/OH	2.0	2.0	X		0.5	0.5									
2.04 Policy idea generation	OH	2.0	2.0				2.0									
<b>3 Policy Drafting</b>																
3.01 SG review	SG/OH	0.5	0.5					0.5								
3.02 Draft policy production etc	OH	7.0					7.0									
3.03 SG review	SG/OH	0.5						0.5								
3.04 Stakeholder engagement	SG	-														
3.05 SG review	SG/OH	0.5									0.5					
<b>4 Draft Plan Preparation (Reg 14)</b>																
4.01 Document production	OH/SG	5.0										5.0				
4.02 SG review	SG/OH	0.5										0.5				
4.03 BFSTC approval	BFSTC	-											X			
4.04 Reg 14 consultation period	SG	-														
<b>5 Critical Review (Reg 15)</b>																
5.01 Review comments	OH/SG	2.0												2.0		
5.02 SG review	SG/OH	0.5												0.5		
5.03 Final document production	OH	2.0												1.0	1.0	
5.04 Draft Basic Conditions Statement	OH	2.0												1.0	1.0	
5.05 Draft Consultation Statement	SG/OH	0.5													0.5	
5.06 SG review	SG/OH	0.5													0.5	
5.07 BFSTC approval	BFSTC	-														X
5.08 Submission to MKC	BFSTC	-														X
Project management	OH	3.5	1.0		0.5	0.5		0.5	0.5	0.5	0.5			0.5		
		44.0	20.5	1.0	2.5	4.0	5.5	0.5	7.5	1.0	1.0	6.0	0.0	5.0	3.0	